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BOWEN  0.00  0.00
PBE04ST104

 833,162.00 833,162.00

DISTRICT7 0%

3 QUANTUM EN-001 4/4/2005 8/5/2005

New paving, curb & gutter, sidewalks, driveways, and ADA ramps.  Miscellaneous items will include 
street lights, traffic signs and landscaping.  Will be designed along with Wenda and Indian Place 
projects.   Expect delivery of Project Report on approximately July 26, 2004..

CARLSON/ELLT PMP ST  0.00  0.00
PBE04FC102

 635,849.00 635,849.00

DISTRICT7 0%

2 MORENO CAR-001 2/7/2005 4/8/2005

Replaces equipment with dual pumping capabilities at existing flood control pump station.     Need 
discharge permission from EP Water Improvement Dist.  Preliminary plans being worked.  Expect plan 
delivery on August 8, 2004.

DORBANDT  0.00  0.00
PBE04ST108

 1,115,646.00 1,115,646.00

DISTRICT7 0%

3 12/6/2004 6/24/2005

Street and drainage improvements on western portion of Dorbandt from Alameda to Davis.   
Preliminary plans under review.  Acquisition of property will be required for both street and ponding.  
Survey of properties will be done shortly.

FIRE STATION #18  0.00  0.00
PBE04FI101

 372,349.00 372,349.00

DISTRICT7 0%

4 ASA ARCHIT-001 2/1/2005 7/5/2005

Involves rehabilitation of Fire Station #18 to include new medic unit bay, and construction of 
classrooms, restrooms, and new offices.  Preliminary Plans under review.

INDIAN PLACE  0.00  0.00
PBE04ST112

 1,845,635.00 1,845,635.00

DISTRICT7 0%

3 QUANTUM EN-001 4/1/2005 11/4/2005

Street and drainage improvements on Indian Place from San Jose to Forrest Haven.  Will be designed 
with Bowen and Wenda projects.  Report phase underway on July 6, 2004.  Anticipate report delivery 
on July 26, 2004.  Anticipate that property acquisition will be required.  Report under review.
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LOWER VALLEY BRANCH  0.00  0.00
PBE04LI101

 102,703.00 102,703.00

DISTRICT7 0%

8 PERSPECTIV-001

Purchase of equipment and funishings for new branch library.  Anticipate ordering furniture and 
equipment in Mid-January 2005.

MONTWOOD DISTRICT 5 & 7  0.00  0.00
PBE04ST119

 1,848,485.00 1,848,485.00

DISTRICT7 0%

3 SLI ENGINE-001 4/1/2005 11/4/2005

Street and drainage improvements on Montwood from Zanzibar to Brian Mooney.  Half-cost of 
$925,000 for District 5 and half-cost of $923,485 for District 7.   SLI was selected for the design of the 
project.  Once design contract is awarded work on plans will begin.

PASODALE  0.00  0.00
PBE04ST125

 171,991.00 171,991.00

DISTRICT7 0%

3 12/1/2004 2/25/2005

Concrete paving of intersections on Pasodale at Yale and Greggerson.  Preliminary plans due July 16, 
2004.  Engineering requesting consideration of some paving improvements on Greggerson to help 
alleviate flooding.  Awaiting confirmation of work by bond council.

SGNL & FLASH INSTAL DIST 7  26,000.00  0.00
PBE04ST129

 4,000.00 30,000.00

DISTRICT7 0%

3 MARTINEZ E-001 6/29/2004 8/3/2004

Includes:  traffic signal installations at Zaragosa and Geranium.   Joint cost participation agreement of 
40% (City) and 60% (School District) for District 7.  Flasher installation UNDER CONSTRUCTION and 
will be complete on August 8th, 2004.

SHAWVER POOL PHASE 2  0.00  0.00
PBE04PA109

 617,951.00 617,951.00

DISTRICT7 0%

1 MCCORMICK -001 1/7/2005 5/26/2005

Refinishing of pool surface.  Preliminary design plans delivered and are being reviewed.
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SIGN REPLACEMENT  161,000.00  193.86
PBE04ST128

 538,806.14 700,000.00

DISTRICT7 0%

3  10% 7/15/2004 7/15/2004 12/30/2004

Replacement program for directional, street name,and other regulatory signs Citywide.  Anticipate 
awarding contract for sign replacement on June 15th, 2004.   Project underway, materials being 
ordered.

STREET RESURFACING DIST 7  0.00  0.00
PBE04ST134

 1,134,803.00 1,134,803.00

DISTRICT7 0%

3 6/15/2004 6/15/2006

Resurfacing of existing streets for District 7; priorities and locations as approved by City Council.  
Street Department coordinating list of projects with District Representative.

VERDELAND  0.00  0.00
PBE04ST140

 147,710.00 147,710.00

DISTRICT7 0%

3 FRANK X SP-001 7/8/2005 1/13/2006

Design ONLY of street and drainage improvements on Verdeland from Lomaland to Eastland.  
Construction to be funded with Community Development funds.   Expect design contract award very 
soon.  After that design can begin.

WENDA  0.00  0.00
PBE04ST141

 2,068,716.00 2,068,716.00

DISTRICT7 0%

3 QUANTUM EN-001 4/1/2005 10/28/2005

Street and drainage improvements on Wenda from San Jose to Rosedale.  Will be designed along 
with Bowen and Indian Place projects. Report phase underway, anticipate delivery of report by July 26, 
2004.


